COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 24/ 2020

ESTI MATE SUMVARY 13: 27: 49
CONTI D C21224 ESTI MATE NO. 0005 FI NL SPEC YR: 2005
PCN: 21224-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 74.5 DAYS TI ME ALLOW 80 WORK DAYS
EJMI PLENUM WATERPROOFI NG MEMB PERCENT TIME:  93.13 ORI G TI ME ALLON 80 WORK DAYS
PRQJECT NO. NHPPO703- 436
EJMI PLENUM WATERPROOFI NG MEMB
NAME OF ROAD: 0200
PRQJECT COUNTI ES: CLEAR CREEK SUWM T
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 03/ 24/ 2020 DATE TI ME STARTED 09/24/2018
2180 E. 74TH PLACE DATE LET 06/ 28/ 2018 DATE WORK BEGAN 09/ 24/2018
DATE AWARDED 08/ 07/ 2018 DATE TI ME SToPPED 12/10/2019
DATE CONTRACT EXECUTED 08/30/2018 DATE ACCEPTED 12/10/ 2019
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 09/24/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 046, 840. 68 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 1,017,261.00 NON- PARTI Cl PATI NG 1, 046, 840. 68 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 046, 840. 68 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 14, 606. 80 0.00
GROSS EARNI NGS 1,061, 447. 48 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 15, 258. 92
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,061, 447. 48 15, 258. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,061, 447. 48 15, 258. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15, 258. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21224 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21224-BID ESTI MATE RUN 03/ 24/ 2020
PRQIECT NHPPO703- 436 ESTI MATE NO 0005 13:27: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0O300 JOHNSON TUNNEL F-13-X
0005 201- 00005 Renoval of Debris 0. 300 0. 300
LS 0. 000 0.00
18, 000. 00000 0. 300 5, 400. 00
0010 202- 00000 Renoval of Structures and Obstructions 0. 300 0. 300
LS 0. 000 0. 00
20, 000. 00000 0. 300 6, 000. 00
0015 202-00201 Renoval of Curb 22.000 22.000
LF 0. 000 0.00
67. 00000 22.000 1,474.00
0020 202- 00506 Renoval of Waterproofing Menbrane 275. 000 275. 000
SY 0. 000 0. 00
47.00000 275. 000 12,925.00
0025 202-04010 Cean Inlet 10. 000 10. 000
EACH 0. 000 0.00
330. 00000 10. 000 3, 300. 00
0030 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0035 208-00002 Erosi on Log Type 1 (12 Inch) 10. 000 10. 000
LF 0. 000 0.00
10. 00000 10. 000 100. 00
0040 208- 00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0045 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0.00
435. 00000 0. 000 0. 00
0050 250-00010 Environnental Health and Safety Managenent 0. 500 0. 500
LS 0. 000 0. 00
26, 000. 00000 0. 500 13, 000. 00
0055 515-00200 Wat er proofing (Duct Floor) 570. 000 570. 000
5% 0. 000 0.00
82. 50000 570. 000 47,025. 00
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CAT NO0300

0060 515-00300

0065

601- 06150

0070

604- 19000

0075

609- 40041

0080

626- 00000

0085

700- 70010

0090

700- 70011

0095 700-70130

CAT NO0301

0100 201-00005

0105 202- 00000

JOHNSON TUNNEL F-13-X

Wat er proof Coating

Concrete (Patching)

Inl et Special

Curb Type 4 (Special) (Sl oping)

Mobi | i zati on

F/ A M nor

Contract

Revi si ons

F/ A Partnering

F/ A Repair

El SENHOAER TUNNEL F-13-Y

Renoval of Debris

Renoval of Structures and Obstructions

328. 000
SY
24.50000

188. 000
SF
50. 00000

1. 000

5, 000. 00000

22.000
LF
95. 00000

0. 500
LS
212, 000. 00000

0. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000

CAT 0300 CURRENT AMT $

0. 700

LS
18, 000. 00000
0.700

LS

20, 000. 00000

. 000
0. 000 0.00

. 000 8, 036. 00

. 000
0. 000 0. 00

. 000 9, 400. 00

1. 000
0. 000 0.00

1. 000 5, 000. 00

22.000
0. 000 0. 00

22.000 2,090. 00

0.500
0. 000 0.00

0.500 106, 000. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

219,750.00 % 0.00% 219, 750. 00

0.700
0. 000 0.00

0.700 12, 600. 00

0. 700
0. 000 0. 00

0.700 14, 000. 00



CONTI D: C21224 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21224-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPP0703- 436 ESTI MATE NO 0005 13:27:49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 EI SENHOAER TUNNEL F-13-Y

0110 202-00201 Removal of Curb 0. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0115 202- 00506 Renoval of Waterproofing Menbrane 2, 147. 000 2,147.000
SY 0. 000 0. 00
47.00000 2,147.000 100, 909. 00
0120 202-04010 Clean Inlet 40. 000 40. 000
EACH 0. 000 0. 00
330. 00000 40. 000 13, 200. 00
0125 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0130 208-00002 Erosion Log Type 1 (12 Inch) 210. 000 210. 000
LF 0. 000 0. 00
10. 00000 210. 000 2,100. 00
0135 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0140 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
435. 00000 0. 000 0. 00
0145 250-00010 Environnental Health and Safety Managenent 0. 500 0. 500
LS 0. 000 0. 00
26, 000. 00000 0. 500 13, 000. 00
0150 515-00200 Wat er proofing (Duct Floor) 3, 287. 000 3, 287. 000
Sy 0. 000 0. 00
82. 50000 3, 287. 000 271,177.50
0150 MATERI AL ALLOMNCE WATERPROOFI NG MATERI AL 177. 052
SY 0. 000 0. 00
82. 50000 177.052 14, 606. 79
0155 515-00300  \Waterproof Coating 2, 147. 000 2, 147. 000
Sy 0. 000 0. 00

24.50000 2,147.000 52, 601. 50



CONTI D: C21224 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21224-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPP0703- 436 ESTI MATE NO 0005 13:27:49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 EI SENHOAER TUNNEL F-13-Y

0160 601-06150 Concrete (Patching) 812. 000 812. 000
SF 0. 000 0.00
50. 00000 812. 000 40, 600. 00
0165 604-19000 I nl et Special 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0170 609-40041 Curb Type 4 (Special) (Sl oping) 0. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0175 609-40042 Curb Type 4 (Special)(Vertical) 0. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0180 626- 00000 Mobi | i zati on 0.500 0. 500
LS 0. 000 0.00
212, 000. 00000 0. 500 106, 000. 00
0185 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70130 F/ A Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 900-00006  Added Item (Dollar)/ Cushman Haul er Pro 11, 611. 680 11,611. 680
DOL 0. 000 0.00
1. 00000 11, 611. 680 11, 611. 68
0205 515-00200 \Waterproofing (Duct Floor) Additional quatities 443. 000 443. 000
required for repair
SY 0. 000 0. 00
82.50000 443. 000 36, 547. 50
0210 515-00300 \aterproof Coating Additional quantities required for 1, 219. 000 1,219. 000
repair
P Sy 0. 000 0. 00

24.50000 1, 219. 000 29, 865. 50



CONTI D: C21224 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21224-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPP0703- 436 ESTI MATE NO 0005 13:27:49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 EI SENHOAER TUNNEL F-13-Y

0215 601-06150  Conc (Patching) Additional quantity required for 1, 475. 000 1,475. 000
repair
P SF 0. 000 0.00
50. 00000 1, 475. 000 73, 750. 00
0220 202-00506  Renpval of Waterproofing Menbrane Additional quantity 1, 024. 000 1, 024. 000
required for repair
SY 0. 000 0. 00
47.00000 1, 024. 000 48, 128. 00
CAT 0301 CURRENT AMT $ 827,090.68 $ 0.00% 841, 697. 47

PROJECT TOTAL CURRENT AMI $ 1,046, 840.68 % 0.00$ 1,061, 447. 47



